

Agenda

Smethwick Town Deal Board

Thursday, 29 February 2024 at 10.00 am
At This meeting will be held online.

This agenda gives notice of items to be considered in private as required by Regulations 5 (4) and (5) of The Local Authorities (Executive Arrangements) (Meetings and Access to Information) (England) Regulations 2012.

1 Welcome and Opening Remarks

The Chair will welcome attendees to the meeting and make opening remarks.

2 Apologies

To receive any apologies for absence.

3 Minutes and Action Log

7 - 12

To confirm the minutes of the meeting held on 15 November 2023 as a correct record.

4 Declaration of Interests

To receive any declarations of interest from board members relating to any item on the agenda.

5 Governance

13 - 14

To provide an update on:

- Board Membership
- Scrutiny



6 **Long Term Plan**

To provide an overview/update on Smethwick Long Term Plan.

7 **Project Reporting**

15 - 94

Project updates for:

- Rolfe Street Canalside Regeneration Project
- Midland Met Learning Campus

To receive an update on project progress and monitoring information for the period of October - December 23 (Private item)

8 **Forward Plans**

95 - 96

To receive update on the forward plans:

- Press release/Publicity
- Site visits

9 **Any other Business**

To receive any other business raised by members for discussion.

10 **Closing Remarks**

Shokat Lal

Chief Executive Sandwell Council House
Freeth Street
Oldbury
West Midlands

Distribution

A Taylor (Chair)

J Thompson, A Ali, Cllr A Lewis, Cllr B Piper, Cllr F Shaeen, Cllr K Carmichael, Cllr M Uddin, Cllr P Hughes, Cllr Z Ahmed, D Holden, G Brown, J Singh, J Wood, L Bird, M Wildman, R Flatley, J Spellar MP, S Shingadia, S Partridge and S Howells.

Contact: town_deal@sandwell.gov.uk

Information about meetings in Sandwell



If you are attending the meeting and require assistance to access the venue, please contact Democratic Services (democratic_services@sandwell.gov.uk).



If the fire alarm sounds, please follow the instructions of the officers present and leave the building by the nearest exit.



Only people invited to speak at a meeting may do so. Everyone at the meeting is expected to be respectful and listen to the discussion.



Agendas with reports with exempt information should be treated as private and confidential. It is your responsibility to ensure that any such reports are kept secure. After the meeting confidential papers should be disposed of in a secure way.



This meeting may be recorded and broadcast on the Internet. If this is the case, it will be confirmed at the meeting and further information will be provided.



You are allowed to use devices for the purposes of recording or reporting during the public session of the meeting. When using your devices they must not disrupt the meeting – please ensure they are set to silent.



Members who cannot attend the meeting should submit apologies by contacting Democratic Services (democratic_services@sandwell.gov.uk)



All agenda, reports, minutes for Sandwell Council's meetings, councillor details and more are available from our [website](#)

This page is intentionally left blank

Agenda Item 3

Smethwick Town Deal Board Minutes

15 November 2023

Present: A Taylor (Chair), J Thompson (Vice-Chair), A Lewis MP, Cllr C Padda, Cllr J Uddin, Cllr P Hughes, D Holden, J Singh and L Bird.

Also Present: A Bell, E Parkes, H Insley, J Langford, M Farid, M Wragg, R Rahim, T Lloyd and T McGovern.

Item No.	Item Description	Responsible Officer
1.0	<p>Welcome and Opening Remarks The Chair will welcome attendees to the meeting and make opening remarks.</p> <p>The Chair welcomed board members to the meeting and outlined the agenda items for discussion. The meeting was quorate.</p>	
2.0	<p>Apologies To receive any apologies for absence.</p> <p>Apologies were received from the following board members: -</p> <ul style="list-style-type: none">• Cllr F Shaeen• J Wood• S Shingadia• G Brown• M Wildman	
3.0	<p>Minutes of the last meeting To confirm the minutes of the meeting held on 7 Sept 2023 as a correct record.</p> <p><u>Minutes of the last board</u> Board members agreed minutes of the meeting held on 7 Sept 2023 were a correct record.</p> <p><u>Action Log</u> Updates recorded on the attached Action Log.</p>	Alan Taylor
4.0	<p>Declarations of Interests To receive any declarations of interest from board members relating to any item on the agenda.</p> <p>The Chair asked board members to raise any declarations of interests. None were forthcoming.</p> <p>The Chair asked board members to raise any declarations during discussions should they need to and reminded members that they can contact the PMO at any time to raise comments, queries and seek clarification on discussions.</p>	All
5.0	<p>Project Reporting To receive an update on project progress and monitoring information for the period of July - Sept 2023.</p> <p>The Chair invited project leads for three of the five projects to provide a detailed update for board members. A summary of the discussion includes: -</p>	

Rolfe Street Canalside Regeneration Project

Project Lead provided an update. An update regarding site activities was provided and costs incurred to date. A demolition contractor has been appointed from an existing framework. A Planning application was submitted end of October and is currently out for Consultation. Planning determination is due at the end of the year. Demolitions are expected to take 5-6 months.

Grove Lane Regeneration

Project Lead provided an update. CPO is currently being pursued. An update on timescales was provided and confirmation that a planning application to support the CPO would be submitted at the end of this month.

Midland Met Learning Campus

Project Lead provided an update. Planning permission was granted on 25 October 2023. Procurement has been concluded for a Contractor which will be publicly announced in the coming weeks. Approval has been received from the NHS Trust Board for a number of items relating to procurement activities and lease/ partnership agreements.

Training providers for the new learning campus include Sandwell College, Aston University and University of Wolverhampton. Other potential partners are also being explored.

Concerns were raised regarding any potential damages and defects to the building and who would be hold responsibility. It was confirmed the Contractor would hold responsibility for anything up to 10-15 years.

Project Update – Reporting Period July – September 2023

Board members received Item 5 - Smethwick Town Deal Board Reporting July – Sept 2023 prior to the board meeting. This appendix was shared on screen to provide an update on project progress.

The following discussions were held as a result of the information presented: -

Ron Davis Centre

Delays have occurred regarding delivery and installation of IT equipment. Despite this, learners are welcomed to the centre in the new classrooms to undertake skill sessions that do not require IT. Most of the funding has been spent and small underspend has been allocated for retention. This will be used by the end of the financial year.

Rolfe Street Canalside Regeneration

Funding has been pushed back to future years to reflect the updated delivery programme. A planning application has been submitted with determination expected by end of December. Demolition contractor has been appointed from an existing framework. Once contractors are onsite, they will proceed with light works e.g. removal of small elements. Once planning determination is announced, demolition of assets will commence, subject to decision.

Grove Lane Regeneration

Funding has been pushed back to future years due to CPO approach. As a result, this project has been RAG rated High Risk.

Midland Met Learning Campus

Funding has been pushed back to future years to reflect the updated delivery programme. Despite planning permission being granted and appointment of contractor, the delivery programme has been pushed back to start on-site once determination of co-funding is known. Once co-funding from WMCA is

	<p>announced/ secured, a final cost plan will be developed and on-site works are expected in January 2024.</p> <p><u>Smethwick Connected</u> This project is ahead of schedule. Phase 4 works are expected to begin later this month as consultations have now closed. Phase 5 has been brought forward from 2024/25 and near completion. Footfall counters will be monitored over the next financial year.</p>	
<p>6.0</p>	<p>Forward Plans To receive update on the forward plans</p> <ul style="list-style-type: none"> • Press Release/ Publicity/ Site visits <p>Board members received an updated Forward Plan for News and Media. Key things to note included: -</p> <ul style="list-style-type: none"> • An Awards Ceremony for learners at the Ron Davis Centre is planned for Friday 17 November. Board members were informed limited tickets were remaining and members should contact the PMO should they wish to secure an invite. • A news article would be published in due course to promote the success of planning determination and appointment of contractor for the MMLC. 	
<p>7.0</p>	<p>Any Other Business</p> <p><u>Local Plan for Smethwick</u> Government announced a long-term plan for towns on 23 October 2023, of which Smethwick Town has been selected for £20m investment over a 10-year period from financial years 24/25 - 34/35. It comprises of a 25% resource/ revenue and 75% capital. A brief summary of the published prospectus was presented to Board Members and included: -</p> <p>The funding will be governed by 3 themes: -</p> <ol style="list-style-type: none"> 1. Safety and Security of High Streets 2. Heritage and Regeneration 3. Transport and Connectivity <p>There are requirements for Towns to secure funding. This includes: -</p> <ul style="list-style-type: none"> - Long-term investment/ Regeneration Plan to be developed (Similar to Town Investment Plans that Towns Fund Programme developed) - Establishment of a Town Board for Smethwick. Government has noted if a Town Deal Board already exists through Towns Fund, then this should be adopted for the Long-Term Plan Programme <p>The Government have also established a Towns Taskforce to assist Town Boards in terms of delivery.</p> <p>Action: PMO to forward Government prospectus to Board Members.</p> <p>The Chair queried which other local towns have been granted this funding. It was confirmed Darlaston, Dudley and Bilston.</p> <p>A concern was raised regarding the funding allocation, that £20m over a 10-year period isn't a huge amount. It was highlighted the revenue will go towards investment in CCTV, safety, community projects etc. and engagement with local communities would take place to seek what community level projects are desired.</p>	

	<p>Board Members were asked for their view on the proposal for the Town Deal Board to be utilised for the Long Term Plan Programme. This would result in the board being reviewed to ensure membership is sufficient for both programmes. Board members agreed to this approach. The Chair agreed that Board Membership would need to be reviewed.</p> <p>A comment was raised regarding input of Sandwell Business Ambassadors and that their membership on both boards would be grateful. The Chair agreed to explore this.</p>	
<p>8.0</p>	<p>Closing Remarks</p> <p>The Chair thanked board members for their attendance and contributions to the meeting.</p> <p>Meeting closed at 10:37.</p>	

Smethwick Town Deal Board Action Log

Open Actions

Date	Description	Responsible Officer(s)	Update
15.11.23	PMO to forward Government Prospectus to Board Members	PMO	Completed.
07.09.23	Programme Management Office to look into Birmingham's Active Travel (cycle) delivery plans that link to the new Hospital and timescales and report this back to the board.	R Rahim	Ongoing

Closed Actions

Date Raised	Date Closed	Description	Responsible Officer(s)	Update
7.9.23	15.11.23	Programme Management Office to collate original FBC costs and costs to date for Midland Met Learning Campus design works and share this with board members.	R Rahim	Complete
7.9.23	15.11.23	Councillor Hughes to email key contacts and board members to seek interest and support for an active travel campaign, to promote the Smethwick Connected project.	Cllr P Hughes	Completed – Cllr Hughes emailed Active Travel team with elected members now attending the working group
28.2.23	15.11.23	PMO to circulate baseline footfall data for Smethwick Connected	PMO	Complete.
23.5.23	07.09.23	PMO to add forward planning of the next meeting to the end of the Agenda so it can be decided who is to be invited for the next meeting.	PMO	Completed – on Agenda for 7 September 2022 and ongoing
23.5.23	07.09.23	Introduce A Ali to Ron Davis Centre Project Lead.	PMO	Completed
23.5.23	07.09.23	PMO to confirm whether Smethwick Connected Phase 2 formal completion of works or whether it is to be moved to align with the milestones.	PMO/Rina Rahim	Completed – milestone changed to formal completion June 2023
23.5.23	07.09.23	PMO to organise a site visit for Smethwick Connected.	PMO	Completed – undertaken on 11 th August
23.5.23	07.09.23	PMO to share concerns/comments with Project Manager for Smethwick Connected.	PMO/Rina Rahim	Completed – updated Project Lead with concerns

Closed Actions

Date Raised	Date Closed	Description	Responsible Officer(s)	Update
28.2.23	23.5.23	MMLC to provide further information pertaining to costs to board members.	Project Lead – Austin Bell via PMO	Circulated to Board Members.
28.2.23	23.5.23	PMO to look at assurance and come forward with a proposal regarding lowering threshold for board approval.	Rina Rahim	Update provided at Board Meeting 23.5.23
28.2.23	23.5.23	PMO to approach WMCA for Board representative.	Rina Rahim/ Maaria Farid	WMCA will attend Board as when required. Forward planning to be picked up at the end of each meeting to decide who is to be invited at the next meeting.
29.11.22	23.5.23	PMO to request detailed activities against spend for the Midland Met Learning Campus project and report back to Town Deal Board members.	Rina Rahim/ Maaria Farid	Update provided at Board meeting 23.5.23.
29.11.22	28.2.23	PMO to feedback concerns regarding the absence of director/ executive officers and ensure at least one executive officer is in attendance at future meetings.	Rina Rahim/ Emma Parkes	Raised concern to director/executive officers
29.11.22	28.2.23	Cllr Peter Hughes to feedback comments raised by Board Members to SMBC Procurement Services and to seek input regarding what can/ cannot be done in regard to penalising contractors should social value not be met.	Cllr P Hughes	Updated provided at Board meeting 28.2.23
29.11.22	28.2.23	PMO to request detailed activities against spend for the Midland Met Learning Campus project and report back to Town Deal Board members.	Rina Rahim/ Emma Parkes	Response emailed separately. Project update to be provided at Board meeting.
29.11.22	28.2.23	PMO to invite Midland Met Learning Campus project lead to attend the next Town Deal Board meeting.	Emma Parkes	Completed
29.11.22	28.2.23	PMO to update future meeting appointments to a duration of two hours.	Emma Parkes	Completed
28.06.22	29.11.22	PMO to contact board members to confirm their interest to continue as a board member.	R Rahim/ E Parkes	Complete
28.06.22	29.11.22	Terms of Reference to be updated to include 50% attendance annually is mandatory and would trigger individual board member review.	R Rahim/ E Parkes	Complete
28.06.22	29.11.22	PMO to circulate short survey to capture board member preference on board meeting day/ time.	R Rahim/ E Parkes	Complete

Smethwick Town Deal Board Membership

V4 February 2024

Name	Representing/ Organisation
Alan Taylor	Chair of Smethwick Town Deal Board/ MI Glass
Cllr Bob Piper	SMBC Cabinet Member
Cllr Farut Shaeen	SMBC Smethwick Town Lead
David Holden	Sandwell College
Gareth Brown	Raglan Road Church
Jatinder Singh	Guru Nanak Gurdwara
John Wood	Liberty Engineering
Leona Bird	SCVO
Cllr Kerrie Carmichael	SMBC Leader
Cllr Peter Hughes	SMBC Cabinet Member for Regeneration and Growth
Jude Thompson	Vice Chair of Smethwick Town Deal Board
Sandeep Shingadia	Transport for West Midlands
Steve Howells	Sandwell and West Birmingham CCG
Samantha Partridge	West Midlands Police (<i>A no. of reps in line with rest days</i>)
Abdul Ali	Ileys Community Association
Mark Wildman	Sandwell Leisure Trust
Richard Flatley	Sandwell Visually Impaired
Cllr Jalal Uddin	Soho & Victoria Ward
Cllr Ashley Lewis	Smethwick Ward
Vic Sylvester	On behalf of John Spellar MP Warley Constituency
<i>Vacancy</i>	<i>Young Persons Representative- to be promoted via Shape/Youth Forums</i>
SMBC Officer Representatives (Advisory)	
Shokat Lal	Chief Executive
Surjit Tour	Monitoring Officer
Tammy Stokes	Assistant Director, Regeneration and Growth
Ramesh Prashar	S151 Officer/ Director of Finance
Kelly Thomas	Employment and Skills
Jenna Langford	Regeneration Manager
Rina Rahim	Towns Fund Programme Manager
Emma Parkes	Towns Fund Programme Officer
Hayley Insley	Smethwick Town Lead
Clinton Felicio	Smethwick Town Lead Support



This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

Smethwick Town Deal Board 29th February 2024

Subject:	Project Reporting
Contact Officer:	Rina Rahim, Towns Fund Programme Manager

1. Purpose of the Report

- 1.1. To receive an update on project progress and monitoring information for the period of October to December 2023.

2. Background and Main Considerations

- 2.1. As West Bromwich, Smethwick and Rowley Regis Towns Fund Programmes are in Phase 3 – Delivery, monitoring is a key aspect to ensure the Accountable Body and DLUHC track progress of the fund and the projects it is delivering.
- 2.2. To ensure the Accountable Body and Town Deal Boards receive reporting on a regular basis to monitor project progress, expenditure and risks, it is a requirement set by the Programme Management Office that West Bromwich, Smethwick and Rowley Regis project leads must submit Monitoring, Evaluation and Claim Returns on a quarterly basis, as a minimum.
- 2.3. Report on project performance are submitted to DLUHC on a bi-annual basis due every June and December. The last performance return was submitted on 16 December 2023 and is awaiting approval from DLUHC.
- 2.4. The latest quarterly returns from projects for the period of October 23- December 23, are currently being processed, a detailed report per projects is attached as Appendix A with a summary of project progress to date below:
- **Ron Davis Centre Expansion** –Computer equipment has now been installed enabling full usage of the rooms. Other courses taking place includes English, Maths and Paediatric First Aid. First cohort of learners using the facility with the computers started in January 24.
 - **Midland Met Learning Campus** – Preliminary works continue to determine the final costs. Awaiting WMCA match funding approval expected in mid-March to enable contractor to start on site in May 2024.

- **Rolfe Street Canalside Regeneration** – Objections to project demolition works received following submission of planning application which is resulting in delays with the project. This needs to be resolved to enable works to start.
- **Grove Lane Regeneration** –An Outline Planning application will be submitted to obtain consent in principle, with an application to deal with reserved matters to be submitted later. This will hopefully correspond with the timing of the public inquiry. The Statement of Reasons is still being prepared and a further attempt to re-engage with the landowner will take place.
- **Smethwick Connected** –Works on A457 Soho Way dual carriageway, Grove Lane and B41236 Cranford Street Works (Phase 4) started in February with a 4 month work plan expected. Canal River Trust works to deliver phase 5 Grove Lane, National Cycle Network Route 5, Cape Arm Branch is near completion.

2.7 Project slippage and risks

To date, a total amount of £19.2m has been received from DLUHC for Smethwick Towns Fund programme. The Q2 return forecasted £8.3m spend by the end of March 2024. The Q3 latest return forecasts the spend at £6.1m which results in a slippage of 26% since last report. This is within the 40% threshold set by DLUHC who are regularly informed of the delays and the reasons for slippages where applicable. Ongoing review will continue to take place to ensure slippage does not increase above 40%.

The forecast for the next financial year is £15.2m, with the remaining amount of £2.1m forecasted for 25/26.

A summary of the cost pressures is presented as Appendix B. The red risks and mitigating actions reported from claims are also summarised in Appendix C.

Appendices

Appendix A Smethwick Reporting October - December 2023 (Private Item)

Appendix B Budget and Cost pressures (Private Item)

Appendix C Red risks reported (Private Item)

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted

This page is intentionally left blank

	Project	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25
Towns Fund	Ron Davis Centre			Sandwell Herald - Learner Awards and IT Suite									PR - Promote number of learners assisted	
Towns Fund	Midland Met Learning Campus					Milestone: Spade in ground, works start		Sandwell Herald - Update so far						
Towns Fund	Grove Lane Regeneration						Milestone: Acquisition complete	Milestone: Procurement exercise commence	Milestone: Procurement exercise complete					Milestone: Pre- site works complete and site works commence
Towns Fund	Rolfe St Regeneration				Milestone: re- submission of planning application					Milestone: Site works complete and Post- demolition works commence				
Towns Fund	Smethwick Connected	Milestone: Phase 4 pre-site works commence						Milestone: Phase 4 works complete						

This page is intentionally left blank