

Key activities	Year 1				Year 2				Year 3				Year 4				Year 5				Year 6+
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
<p><b>Stop/go criteria are in red</b></p> <p>Milestones are marked * on timeline grid</p>	<b>ESTABLISHMENT/ PROGRAMME PLAN:</b> Set baselines, ground work, define roles, start training & upskilling, trial processes, first Levelling Up programmes start				<b>Full programme commencement:</b> Programmes being rolled out, learning continuing, interim programme measurement				<b>Disemination, Review and growth:</b> First publications, share best practice learning, review effectiveness of work and programme plan				<b>Review and Consolidate:</b> Review engine of evidence and best practice, review lessons learnt, how to maintain sustainability				<b>Sustainability and updated programme plan:</b> Exit strategy; design programme for foreseeable future and enact.				
<b>HDRC setup, recruitment &amp; governance</b>	<b>Programme Manager and Programme Support Officer appointed and in post</b>																				
	4 x Project Managers and 4 x Project Support Officers appointed and in post																				
	Embedded researchers and PhD student appointed and in post																				
	<b>HDRC Board established and has met</b>																				
	<b>HDRC Steering Group established and has met</b>																				
	HDRC Independent Advisory Committee established and has met																				
	<b>Contracts/MOUs with key partners in place (R = Review)</b>																				
	Processes & protocols for joint working with partner organisations in place (R = Review/Refresh)																				
<b>WS1 - CAPACITY &amp; INFRASTRUCTURE</b>	Develop catalogue of LUP, Council & Community programmes & evaluation plan																				
	Information sharing agreements in place																				
	<b>Workforce development</b>																				
	Training needs analyses across SMBC and training plan developed (S= survey, R= review)																				
	Deliver training to upskill staff in evidence use, research & evaluation methods																				
	<b>Data science infrastructure</b>																				
	Develop linked datasets for evaluation and research																				
	M = Map resources for evaluation and decision making, DS = develop structures for information sharing, R= Review information sharing																				
<b>WS2 - CULTURE AND EVIDENCE-INFORMED PRACTICE</b>	<b>Research governance and ethics</b>																				
	Develop governance infrastructure and ethical review processes (D=Develop, M=Maintain)																				
	Develop system to support all Council departments in evidence-informed delivery of services & initiatives (D=Develop, M=Maintain)																				
	<b>Mapping the current culture</b>																				
	Early systematic review on LA use of evidence																				
	Mixed methods evaluation of SMBC climate and practice (R = Review)																				
	<b>Translating evidence to practice</b>																				
	Expand infrastructure to increase access to research evidence (R= Review)																				
<b>WS3 - SYSTEMS AND PARTNERSHIPS</b>	Develop system to support all Council departments in evidence-informed delivery of services & initiatives (R = Review)																				
	<b>Needs assessment and evaluation</b>																				
	Develop centralised pool of best practice programmes/interventions (D=Develop, M=Maintain)																				
	Support staff across directorates to understand population need and impacts of interventions to improve the wider determinants of health D=Develop, M=Maintain																				
	Work with teams to embed evaluation into plans and proposals at early stage (D=Develop, M=Maintain, R= Review/Refresh)																				
	<b>Decision-making processes</b>																				
	Improve use of evidence to support spending proposals and decisions (D=Develop, M=Maintain, R= Review/Refresh)																				
	Roll out use of Health Equity Audit Tool (HEAT) (S = Survey, T= Train, R= Review)																				
<b>WS4 - COMMUNITY PARTICIPATION</b>	<b>Academic partnerships</b>																				
	Formalise programme of collaborative research projects																				
	Work with other universities in the region to share learning and draw upon expertise																				
	<b>Wider system partnerships</b>																				
	Develop structures, processes and working approaches with key partner organisations (R = Review/Refresh)																				
	Embed governance for system partnerships (R = Review)																				
	Integrate key principles for improving wider determinants of health through asset based community development (R = Review/Refresh)																				
	Research Strategy development (R = Review/Refresh)																				
<b>WS5 - PUBLIC ENGAGEMENT</b>	<b>Information sharing and governance</b>																				
	Explore barriers to effective information sharing																				
	Develop processes and protocols for sharing data and intelligence to inform research and evaluation (R= Review/Refresh)																				
	<b>Public engagement</b>																				
	<b>PPIE plan developed (R = Review/Refresh)</b>																				
	Expand existing PPI structures to enable community-driven wider determinants research agenda																				
	Race equality self-assessment completed and action plan developed (R= Review)																				
	Involve public representatives at all levels of HDRC oversight & governance																				
<b>WS6 - RESEARCH PRIORITIES</b>	<b>Research priorities and partnerships</b>																				
	Use annual Residents' Survey for identifying wider determinants research priorities																				
	Widen participation and representation																				
	Establish and train cohort of Community Research Champions																				
	<b>Communication and dissemination</b>																				
	Use Sandwell Trends website to host HDRC information and outputs																				
	Communication & dissemination plan developed (R = Review/Refresh)																				
	Networking events, conferences and webinars																				
<b>O1</b>	Research skills audit																				
<b>O2</b>	Audit of governance structures and processes (inc. PPI)																				
<b>O3</b>	Evaluation of research culture perceptions																				
<b>O4</b>	Audit of evidence-informed decisions within SMBC																				
<b>O5</b>	Evaluation of partnership working																				
<b>O6</b>	Evaluation of community involvement in decisions and processes																				

Sustainable pan-council R&D infrastructure & culture established; Key academics in UoB and senior officers in SMBC (Directors, DPH, CsPH) to feed into final evaluation report (Year 6 Q2 completion) and ongoing academic papers