

Press Release Forward Plan

Project	2022		2023					
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Ron Davis Centre		Herald Update				Project is complete: new classrooms open and operating		
Midland Met					Planning application is submitted incl. details of design.			Planning application determination and Building practical completion date confirmed
Grove Lane Regeneration								
Rolfe St Regeneration								
Smethwick Connected					Herald project update		Phase 5 works complete	Phase 2 complete

Site Visit

Project	2023						
	May	Jun	Jul	Aug	Sep	Oct	Nov
Ron Davis Centre	Host Board Mtg						
Midland Met							Site Visit
Grove Lane Regeneration							
Rolfe St Regeneration							
Smethwick Connected		Phase 2 complete					