

Consultation Forward Plan

| PROJECT | PURPOSE/ OBJECTIVE | KEY PROJECT STAKEHOLDERS | KEY MESSAGES | METHOD | LEAD OFFICER | Comments | Jan-23 | Feb-23 | Mar-23 |
|---|--|--|---|--|---|--|---|-------------------------------|---|
| Walking and Cycling Infrastructure | Seek input on what design /layout is required to encourage people to cycle and walk more in Sandwell and whether the preliminary proposals meet the need of users and meets set out objectives (i.e. encourages modal shift away from car trips) | Local residents Commuters Canals and River Trust Sandwell Leisure Trust Community groups and organisations Businesses Transport for West Midlands Local Authority and Public Services Public Health NHS Trust staff | Set expectations on what is feasible in line with highways requirements, outline the options for cycle lanes/walking routes and refer to current cycle/walk design guidance such as LTN1/20 and the recommendation within it. | Online surveys Face to face surveys Letter/ leaflets Social Media On site notices Adverts on Bus Shelters | For planning and development: - Transportation Team Leader | Phase 4 May 2024 | | | |
| Rolfe Street | Seek developer appetite for investment | Developers, Housing providers, SMBC | Emerging draft masterplan to be shared with groups. | Project forum/workshop, Online survey/questionnaire | Project Lead Project Team Rep | complete | Masterplan going to Cabinet 18 Jan - consultation from end of Jan. To be approved @Cabinet May 23 | | |
| | Options for relocation of existing occupiers | Local Businesses Local Authority | Discuss potential delivery mechanisms | Face to face, Workshop, Drop-in Session | Project Lead Project Team Rep | SMBC looking at JV with company considering using Enterprise Centre as one of the sites for future use/development | | | |
| Midland Met | Consultation workshop @ Learning Works (tbc) | Public consultation workshop | Discuss proposed scheme design | Face to Face workshops | Igloo | | | Consultation workshop 9th Feb | members regarding transport prior to planning |