

Project	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24
Britannia Park	DLUHC Site Visit		Event: Elected/ Town Deal Board members site visit (18 September) - CANCELLED		Milestone and PR: Planning application approved for changing rooms. Works in process including Sports Pitch improvement.			Milestone: Works commence on Play Area and Tree Planting
Canal Network	DLUHC Site Visit		Event: Elected/ Town Deal Board members site visit (18 September) - CANCELLED		Milestone: Majority of works complete and paths open to the public			
Rowley Regis Satellite Education Hub	June/ July PR: Planning application submitted	Milestone: Planning application approved			PR: Planning application approved and next steps in terms of work programme			
Blackheath Bus Interchange								
Rowley Regis Connected								Milestone: Phase 1 pre-site works complete and contractor appointed