

	Project	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24
Towns Fund	Digital Den	PR: To promote number of learners supported since launching in Aug 2022.								
Towns Fund	Sandwell MEC			PR/Event - Opening ceremony						
Towns Fund	Urban Greening	Multistorey workshops completed				Multistory - 13-17 May one week course on Wildlife Habitat & Maintenance				
Towns Fund	Town Hall Quarter	Milestone and PR: Restoration works commence								
Towns Fund	Retail Diversification Project			Acquisition of Wilko						
Towns Fund	West Bromwich Connected	Phase 3 Consultation			Consultations in April					
Towns Fund	Ron Davis Centre	New cohort of courses?								
Towns Fund	Midland Met Learning Campus	Milestone: Planning application approved		Spade in ground, works start						
Towns Fund	Grove Lane Regeneration									
Towns Fund	Rolfe St Regeneration									
Towns Fund	Smethwick Connected	Milestone: Phase 4 pre-site works commence						Milestone: Phase 4 works complete		
Towns Fund	Britannia Park	Herald - Works commence on allotments	Milestone: Works commence on Play Area and Tree Planting	Milestone: Allotments complete	Milestone: Sports drainage works commence					

	Project	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24
Towns Fund	Canal Network		Milestone: Majority of works complete and paths open to the public		Top dressing will be laid down on pedestrian path					
Towns Fund	Rowley Regis Satellite Education Hub		PR - Contractor appointed		Milestone - Construction period commences	Milestone - RIBA Stage 4 design complete				
Towns Fund	Blackheath Bus Interchange		Milestone: Public Consultation		Milestone: Detailed design works					
Towns Fund	Rowley Regis Connected	Milestone: Public Consultation for Oldbury Ringway	Milestone: Phase 1 pre-site works complete and contractor appointed		Milestone: Phase 2 pre-site works complete and contractor appointed		Milestone: Phase 1 works complete			Milestone: Phase 2 works complete