

	Project	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25
Towns Fund	Ron Davis Centre			Sandwell Herald - Learner Awards and IT Suite									PR - Promote number of learners assisted	
Towns Fund	Midland Met Learning Campus					Milestone: Spade in ground, works start		Sandwell Herald - Update so far						
Towns Fund	Grove Lane Regeneration						Milestone: Acquisition complete	Milestone: Procurement exercise commence	Milestone: Procurement exercise complete					Milestone: Pre- site works complete and site works commence
Towns Fund	Rolfe St Regeneration				Milestone: re- submission of planning application					Milestone: Site works complete and Post- demolition works commence				
Towns Fund	Smethwick Connected	Milestone: Phase 4 pre-site works commence						Milestone: Phase 4 works complete						