

Rowley Regis Town Deal Board Action Log

Open Actions								
Date	Description	Responsible Officer(s)	Update					
22.02.24	Andy M and James D to discuss legislate/funding issues around towpath improvements.	A Miller and James D						
22.02.24	Andy M/ James D to email James M MP regarding legislate/funding issues around towpath improvements.	A Miller, James D and J Morris MP						
22.02.24	Simon Griffiths to engage with Towns Fund Programme Management Team when undertaking consultations. PMO can support with Press/ Media coverage.	S Griffiths						
22.02.24	Sunish P, Jude T and James M to explore match funding opportunities for Britannia Park project.	S Patel, Jude T and James M MP						
22.02.24	Agenda Items for the next meeting to include Britannia Park Project and Social Value.	РМО						
22.02.24	Potential meeting to be scheduled following consultation for Blackheath Bus Interchange project	PMO/ A Eggington						
23.11.23	PMO to circulate draft plans on the reduced number of allotments to Board Members.	РМО						
23.11.23	PMO to request footfall surveys from CRT and circulate this with Board Members.	РМО						

Closed Actions							
Date Opened	Date Closed	Description	Responsible Officer(s)	Update			
31.08.23	23.11.23	Simon Griffiths to confirm the what proportion of funding is central government vs WMCA funding and report this back to board members.	Simon Griffiths	Complete.			
31.08.23	23.11.23	PMO to schedule October 2023 Board Meeting to focus on Blackheath Bus Interchange Project.	Rina Rahim	Complete.			
25.05.23	31.08.23	PMO to set up introduction meeting between Chair and newly elected members	PMO	Complete.			
25.05.23	31.08.23	PMO to invite new board members to future meetings.	РМО	Complete.			

Closed Actions							
Date Opened	Date Closed	Description	Responsible Officer(s)	Update			
25.05.23	31.08.23	PMO to share Satellite Hub papers to MP J Morris in the next 2 weeks.	PMO	Complete			
23.02.23	31.08.23	PMO to circulate material/reports from Public Health in relation to benefits of cycling when available.	РМО	Complete			
23.02.23	25.05.23	PMO to circulate feedback from consultations.	PMO	Complete			
23.02.23	25.05.23	Keep Youngs Persons representative as an Agenda item for the next board meeting	РМО	Complete Shape conference in June and PMO will be attending. Will update at next meeting			
24.11.22	23.02.23	Kelly Thomas to liaise with Chair of Young Leavers Programme and explore interests from Sandwell Council apprentices to see if they wish to join the Town Deal Board for Rowley Regis, West Bromwich and Smethwick.	Kelly Thomas	Complete			
24.11.22	23.02.23	Board members to contact the Programme Management Office with details of incentives on offer to help create a package for young people to encourage their commitment to the Town Deal Board. (town_deal@sandwell.gov.uk)	All Board Members	Complete			
08.07.22	24.11.22	PMO to contact board members to confirm their interest to continue as a board member.	R Rahim/ E Parkes	Complete			
08.07.22	24.11.22	Terms of Reference to be updated to include 50% attendance annually is mandatory and would trigger individual board member review.	R Rahim/ E Parkes	Complete			
08.07.22	24.11.22	Jude Thompson to contact relevant individuals at BCC to explore potential membership suggestions.	J Thompson	Complete			
08.07.22	24.11.22	Debbie Downs to also review from a WMP perspective to understand whether they have any local contacts.	D Downs	Complete			
08.07.22	24.11.22	PMO to circulate short survey to capture board member preference on board meeting day/ time.	R Rahim/ E Parkes	Complete			