

Project	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24
Ron Davis Centre		Sandwell Herald - Update on progress					PR - Promote number of learners assisted to date
Midland Met Learning Campus	Milestone & PR: Spade in ground, works start	Sandwell Herald - Update on progress					Sandwell Herald - Update on progress
Grove Lane Regeneration							
Rolfe St Regeneration					Milestone: Site works commence		Milestone: Site works complete
Smethwick Connected		Milestone: Phase 4 works complete					